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A1010 Signage Package Complete 14 10 23-Mar-20 A 13-Jul-20

A1020 Signage Prepare, Review, Approval 20 20 14-Jul-20 10-Aug-20

A1030 Signage Fabrication 15 15 11-Aug-20 31-Aug-20

A1040 Signage Installation 15 15 01-Sep-20 22-Sep-20

4139-150 Millwork Modification 2 2 21-Sep-20 22-Sep-20
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